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10 the solicitation and this amendment, and is received prior to the opening hour and date specifi

The hour and date specified for receipt of Offers
and date specified in the solicitation or as amenxed, by one of the foliowing methods: (a) By completing
copies of the amendment; (b) By acknowledﬁng receipt of this amendment on each copy of the offer submitted; or (c) By
to the solicitation and amendment numbers.. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT

OF OFFERS PRIOR TO THE HOUR AND DATE
offer already submitted, such change may be made by

[lis extended, [Jis not extended.

SPECIFIED MAY RESULT IN REJEC
or letter, provid

ed.

12. ACCOUNTING AND APPROPRIATION DATA (/f required)

-

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECKONE | A, THIS CHANGE ORDER IS ISSUED P

ORDER NO. IN ITEM 10A.

URSUANT TO: (Specify authority) THE CHA&GES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

appropriation date, etc.) SET FORTH IN ITEM 1

4, PURSUANT TO THE AUTHORITY OF FAR 43.1

C. THIS SUPPLEMENTAL AGREEMENT 1S ENTERED INT O PURSUANT TO AUTHORITY OF:

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATNEag;ANGES (stich as changes in paying office,

X I1.81 FAR 52.243-2 Changes/Cost Reimbursement (8/87) & Alt I (4/84)
D. OTHER (§pea”& fype of modification and authority)
E. IMPORTANT: Contractor Ois not. [ is required to sign this document and retumn... 1 copies to the issuing office.

14DESCNPHONOFAMENDMENWMODWCAﬂONﬂMﬁmnwbyUCFsammhmxmus
Tax ID Number: 05-0607601

DUNS Number: 166527569

Removal of unnecessary references to the. Waste
Subj to Retent: NO o
Delivery Location Code: 00701
-Idaho Operations

U.S. Department of Energy
Idaho Operations

1955 Fremont Avenue

Idaho Falls ID 83415 US

Continued
Except as provided hersin, all terms and conditions of the document referenced in ltem 9A or

10A,

includihy Solicitation/contract subject matter where feasible.)
Gy F )

Isolation Pilot Project (WIPP).

as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

18A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Maria M. Mitchell

15C. DATE SIGNED

of person authorized to sign}

‘Pesidyst |

ES OF AMERICA 16C. DATE SIGNED

26/ Contracting Officer)

7 '~llm\p_o

Previous edition dnusable

NOT SPECIF

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

IED /OTHER



NOT SPECIFIED /OTHER
REFERENCE NO. OF DOCUMENT BEING CONTINUED AGE  OF
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NAME OF OFFEROR OR CONTRACTOR
CH2M WG IDAHO LLC

CONTINUATION SHEET

ITEM NO. SUPPLIES/SERVICES o QUANTITYJUNIT UNIT PRICE AMOUNT
(A7) (B) o (Cy [D) (E) (F)

FOB: Destination
Period of Performance: 03/23/2005 to 09/30/2012

Change Item 00001 to read as follows (amount shown
is the total amount):

00001 IDAHO CLEANUP PROJECT AT THE INL 3,022,470,716.00
Line item value is:$3,022,470,716.00 :
Incrementally Funded Amount: $2,291,917,1l6.94

Refer to Continuation Pages which are
incorporated as part of this modification.
Change Item 00002 to read as follows(amount shown

is the total amount):

00002 B.5 Items Not Included in Target Cost . 418,376,728.24
Line item value is:5418,376,728.24
Incrementally Funded Amount: $418,376,728. 24

No change with Modification 132.

NSN 7540-01-152-8087 OPTIONAL FORM 336 (4-86)
. Sponsored by GSA
FAR (48 CFR) 53.110
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Contract No. DE-AC07-051D14516
Modification No. 132
Page 2 of 2

The purpose of this modification is to remove unnecessary references to the Waste Isolation Pilot
Project (WIPP). The contract is modified as follows:

1. Section C - C.2 IDAHO NUCLEAR TECHNOLOGY AND ENGINEERING CENTER
(INTEC) is modified as follows:

The Idaho Nuclear Technology and Engineering Center (INTEC) (formerly the Idaho
Chemical Processing Plant [ICPP]) is situated on 210 acres within a perimeter fence and
approximately 55 acres located outside the fence. INTEC was built in the 1950s to reprocess
SNF to recover uranium and krypton gas. INTEC consists of 290 facilities (approximately
1.2 million square feet) and two active CERCLA OUs.

The end state for INTEC under this contract is the following:
Demolish or disposition all excess facilities
Design, construct, and operate a treatment facility for liquid SBW *

Provide interim storage of steam reformed product generated during the term of the
contract :

Empty and disposition all Tank Farm F acility waste tanks*

Place all EM SNF in safe dry storage

Deactivate EM SNF wet storage basins (CPP-603)

Dispose or disposition all excess nuclear material

Complete all VCO tank system actions

Combplete all required OU 3-13 remediation, including CERCLA Tank Farm Interim
Action S

* Maintain and operate the ICDF

* Inlight of the legal uncertainty, all work under paragraph C.2.4.3 and the
stabilization and disposal of residual solids and the in-place closure of the
tank farm per Section C.2.8.1 shall require specific authorization by DOE.

After contract completion the following cleanup work will remain:

¢ Continued interim storage of treated SBW, and shipment to a repository upon
identification and regulatory acceptance

* Cleaning and disposition Tank Farm Facility waste tanks and associated vaults and
ancillary equipment '

* Retrieval, packaging and off-site shipment of 4,440m> of existing high level waste

(HLW) calcine

Completion of OU 3-14 remediation and documentation

Demolition of remaining INTEC buildings and structures

Continued operation and closure:of ICDF

Packaging and transport of SNF to repository

2. Section C - C.2.4.3 Sodium Bearing Waste* is modified as follows:



There are approximately 1,000,000 gallons of SBW in underground stainless steel tanks as
described in Exhibit C.6 and summarized in Table C.1 below. A complete description of the
SBW characteristics can be found in “Feed Composition for the Sodium Bearing Waste
Treatment Process”, INEEL/EXT-2000-01378, Revision 3 (September, 2003). Engineering
Design files and reports for SBW treatment are available at

www.id.doe.gov/doeid/rfpsharedlibrary/refdoc.htm.

The contractor shall conduct all necessary activities and provide all associated deliverables to
enable DOE to issue a ROD for the Idaho High-Level Waste & Facilities Disposition Final
Environmental Impact Statement, September 2002 (HLW EIS) on SBW Treatment that
would allow implementation of the preferred alternative of treating the SBW.

The contractor shall design and construct its SBW treatment and packaging facility to enable
the conversion to treat the waste for alternate waste disposal at an alternate geologic
repository for SNF/HLW, if needed. Additional pilot plant testing shall be performed to
evaluate waste form performance relative to the high-level waste acceptance criteria of the
geologic repository for SNF/HLW. The SBW facility will also be constructed so it could be
converted for calcine treatment if needed. This includes improvements in process cell
structural and seismic protection to meétipg safety significant, performance category 3 (PC-
3) design criteria, as required. The Total Project Cost for the project is $570.9M.

The contractor shall obtain approval to commence operations (CD-4) no later than July 31,
2011. The treatment and packaging of liquid SBW will be completed by September 30, 2012
to enable the DOE to meet its regulatory commitments to remove all liquid waste from the
underground tanks and treat the SBW by December 31, 2012. To address the current
uncertainties in obtaining regulatory approvals for final disposal of the treated waste, the
facility shall be designed and constructed to allow interim storage of all treated material by
September 30, 2012, with the necessary equipment and commodities (i.e., product vessels
and storage modules) to allow continued interim storage during the follow-on contract
transition period. The contractor shall design and construct its SBW packaging facility with
the capability for future packaging and shipping of the existing HLW calcine to the geologic
repository for SNF/HLW per Section C.2.8.2. Additionally, in light of the legal uncertainty
about classification of this waste, the contractor shall provide an alternative technical
approach to prepare this waste for disposal as HLW in the geologic repository for spent
Juel/HLW, which DOE may implement instead if it concludes that it is prevented from
classifying this waste as other than HLW.

During SBW treatment operations, the contractor shall avoid or minimize generation of
secondary wastes and/or ensure that any secondary waste has a disposition path and is
disposed of, considering overall risk reduction. Residual solids are those that remain in the
tanks after tank cleaning, and meet the RCRA closure plans and performance assessments for
final tank farm closure. The contractor shall stabilize the residual solids as part of the final
tank farm closure process described in Section C.2.8.1.

No new liquid waste will be added to tanks WM 187 through 190, except flushing liquid and
grout during the cleaning and closure process.

* Inlight of the legal uncertainty,-all work under paragraph C.2.4.3 and the
stabilization and disposal of residual solids and the in-place closure of the tank
Jarm per Section C.2.8.1 shall require specific authorization by DOE.



